

	(Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	6 D L	
1		Documentacion	32 days 8/11/23 8:00		21/12/23 17:00				
2		Leer Manual dado por Tutor	30 days	8/11/23 8:00	19/12/23 17:00				
3		Buscar informacion y guias online	14 days	8/11/23 8:00	27/11/23 17:00				
4		Determinar alcance del mod	2 days	20/12/23 8:00	21/12/23 17:00	2;3			
5		Creacion del codigo	88 days	22/12/23 8:00	23/04/24 17:00	1			
6		Creacion de template	30 days	22/12/23 8:00	1/02/24 17:00				
7		Crear Luas	10 days	5/03/24 8:00	18/03/24 17:00	6			
8		Lua de construccion	10 days	5/03/24 8:00	18/03/24 17:00	12			
9		Crear SQLs	58 days	2/02/24 8:00	23/04/24 17:00	6			
10		Civilizacion	38 days	2/02/24 8:00	26/03/24 17:00				
11		Configuracion	15 days	2/02/24 8:00	22/02/24 17:00				
12		Construccion	22 days	2/02/24 8:00	4/03/24 17:00				
13		Accion	17 days	2/02/24 8:00	26/02/24 17:00				
14		Unidad	16 days	5/03/24 8:00	26/03/24 17:00	12			
15		Lider	43 days	23/02/24 8:00	23/04/24 17:00				
16		Config	5 days	23/02/24 8:00	29/02/24 17:00	11			
17		Agenda	14 days	23/02/24 8:00	13/03/24 17:00	11			
18		Accion	20 days	27/03/24 8:00	23/04/24 17:00	14			
19		Localizacion	5 days	24/04/24 8:00	30/04/24 17:00	6;9			
20	Ö	Pruebas	30 days	20/03/24 8:00	30/04/24 17:00	5SS;19FF			







y 24 M J V	S D	3 jun 24 L M M J V	S D	10 jun 24 L M M J V	S D	17 jun 24 L M M J V	S D	24 jun 24 L M M J V	S D	1 jul 24 L M M J V	S D	8 jul 24 L M M J V	S D	15 jul 24 L M M J V	S D	22 jul 24 L M M J	V S D	29 jul 24 L M M
TFG_CIV - pagina5																		